
ID Task Name %
Complete

Predec Duration Start

1 ADAM Box 6% 159 days Tue 9/5/06
2 Determine Box 100% 0.25 days Tue 9/5/06

3 Configure Box 100% 2 5 days Mon 9/18/06

4 Create Posix ACL Extended Control 0% 60 days Wed 10/25/06

5 Create Security Structure on ADAM Box 0% 3,\\ITD 60 days Mon 1/29/07

6 Create a Catalog/Resources/Control Rules 0% 25,37 30 days Tue 12/19/06

7 Setup Dev/test/prod environments 0% 8 5 days Wed 1/31/07

8 Environment Setup 62% 101.75 days? Tue 9/5/06
9 Obtain Software without secuity add pack 100% 30 days? Tue 9/5/06

10 Windows Version 100% 1 day? Tue 9/5/06

11 Linux Version 100% 30 days Tue 9/5/06

12 Install on all 3 environments 71% 61 days? Mon 10/30/06
13 Windows Version 79% 10 61 days Mon 10/30/06
14 Citrix w/o Security add pack 100% 1 day Mon 10/30/06

15 Test box for the EAP Add-on 50% 1 day Mon 1/29/07

16 Linux Version 67% 5 days? Tue 10/31/06
17 ITDMFp1 100% 11FS+ 5 days Tue 10/31/06

18 ITDMFD1 100% 11FS+ 5 days? Tue 10/31/06

19 ITDMFT1 0% 11FS+ 5 days? Tue 10/31/06

20 Configure on all environments 41% 56.75 days Tue 11/7/06
21 Windows Version w/o ADAM 25% 13 1.75 days Tue 1/30/07
22 Citrix 0% 1 day Tue 1/30/07

23 EAP Add-on 50% 1 day Tue 1/30/07

24 Determine/setup location of Proclibs 0% 25 1 day Wed 11/15/06

25 Linux Version W/O ADAM 47% 5 days Tue 11/7/06
26 ITDMFp1 50% 19 5 days Tue 11/7/06

27 ITDMFD1 90% 19 5 days Tue 11/7/06

28 ITDMFT1 0% 19 5 days Tue 11/7/06

29 Net Express upgrade version on Citrix 100% 5 days Mon 10/30/06

30 Determine/create interface process between AppWorx and the Microfocus JCL Engine 0% 32 10 days Fri 12/22/06

31 Determine how to communicate AppWorx changes to Operations 0% 32FS+ 5 days Wed 1/17/07

32 Intergration with AppWorx 0% 35 days Wed 11/1/06
33 Get AppWorx to invoke JCL 0% 35 days Wed 11/1/06

34 Make the actual schedules call the JCL Engine 0% 33SS 35 days Wed 11/1/06

35 Test AppWorx Schedule 0% 33SS 35 days Wed 11/1/06

36 Work Files 0% 2 days Fri 12/15/06
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37 Move Work files to the proper UNIX directory 0% 42 2 days Fri 12/15/06

38 Natural Changes 11% 20 days Mon 10/23/06
39 NATRJE - Replace with Original Code 100% 15 days Mon 10/23/06

40 Modify to call JCL Engine instead of NATRJE routine. 0% 39 5 days Tue 11/14/06

41 Define location and name of core files 0% 42 1 day Fri 12/15/06

42 JCL Code 0% 26 days Tue 11/7/06
43 Pull Full Fresh Copy of JCL 100% 16 1 day Tue 11/7/06

44 Compare againist the previous list of Proc Cards, Setup Cards, Datasets 0% 43 5 days Wed 11/8/06

45 Make changes to the printer coding in JCL (lower case, page def, form def) 0% 44 5 days Thu 11/16/06

46 Add steps for formatting flat files in Natural going out 0% 44 5 days Thu 11/16/06

47 Change the jobs to no-longer reference VSAM going to ADABAS (batch natural, COBOL) 0% 44 5 days Thu 11/16/06

48 Review Bank DLY280 - compare to current bank JCL -(pulled out all DYL280) 0% 44 5 days Thu 11/16/06

49 Change FTP instructions to lower case 0% 44 3 days Thu 11/16/06

50 Overall JCL version control moved to Subversion 0% 44 1 day Thu 11/16/06

51 Change Executables (utilities) 0% 44 20 days Thu 11/16/06

52 User Acceptance Testing on Linux 0% 54 30 days Tue 2/27/07

53 Refresh Acceptance Environment 0% 54 3 days Tue 2/27/07

54 Re-Testing 0% 45 days Thu 12/21/06
55 Restore the data wherever the testers are expecting it to be 0% 42,32 5 days Fri 12/22/06

56 User Acceptance Testing 0% 57 30 days Mon 3/5/07

57 Re-test all Batch on the Linux side (70%) 0% 45 days Thu 12/21/06

58 Define Batch Natural submit Process 0% 57 3 days Tue 2/27/07

59 Determine/create Process for Version Control of JCL 0% 42FS+ 1 day Tue 1/2/07

60 Printing 0% 25 days Mon 12/18/06
61 Confirgure the JCL engine to talk to the printers 0% 15 days Mon 12/18/06

62 Test all printing 0% 55,61 10 days Wed 1/10/07

63 System and Intergration Testing 100% 40 days Tue 9/5/06
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Finish Resource Names

Mon 4/23/07
Tue 9/5/06 Schell  Duane M.

Fri 9/22/06 Wanek  Daniel J.

Tue 1/23/07

Mon 4/23/07 Carr  Jeff N.[28%],Veit  Al C.[28%],Schroeder  Kenneth D

Thu 2/1/07 Carr  Jeff N.[14%],Schell  Duane M.[14%]

Wed 2/7/07

Wed 1/31/07

Mon 10/16/06
Tue 9/5/06

Mon 10/16/06

Mon 1/29/07

Mon 1/29/07
Mon 10/30/06

Mon 1/29/07 Carr  Jeff N.[19%],MF Consultant[19%],Jangula  Duane A

Mon 11/6/06
Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Mon 11/6/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Wed 1/31/07

Wed 1/31/07
Tue 1/30/07 Zander  Barb J.[25%],Jangula  Duane A.[25%]

Wed 1/31/07 Zander  Barb J.[50%],Jangula  Duane A.[50%]

Wed 11/15/06

Tue 11/14/06
Tue 11/14/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Tue 11/14/06 Zander  Barb J.[33%],Jangula  Duane A.[33%]

Tue 11/14/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Fri 11/3/06 Zander  Barb J.[10%],Jangula  Duane A.[10%]

Mon 1/8/07

Tue 1/23/07

Thu 12/21/06
Thu 12/21/06 MF Consultant[7%],Appworx consultant[7%],Roehrich  Pa

Thu 12/21/06 MF Consultant[11%],Appworx consultant[11%],Roehrich  

Thu 12/21/06 Appworx consultant[3%],Roehrich  Paul J.[3%],Thomas  P

Mon 12/18/06

Page 3



Finish Resource Names

Mon 12/18/06 Muscha  Brenda[19%],Madern  Larry[19%]

Mon 11/20/06
Mon 11/13/06 Muscha  Brenda[2%]

Mon 11/20/06 Carr  Jeff N.[20%],MF Consultant[20%]

Fri 12/15/06

Thu 12/14/06
Tue 11/7/06

Wed 11/15/06 Muscha  Brenda[75%],Madern  Larry[75%]

Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

Wed 11/22/06 Muscha  Brenda[75%],Madern  Larry[75%]

Mon 11/20/06 Muscha  Brenda[17%],Madern  Larry[17%]

Thu 11/16/06 Muscha  Brenda[25%],Madern  Larry[25%]

Thu 12/14/06 Muscha  Brenda[31%],Madern  Larry[31%]

Tue 4/10/07

Thu 3/1/07

Mon 2/26/07
Fri 12/29/06 Muscha  Brenda,Madern  Larry

Mon 4/16/07

Mon 2/26/07 Mohl  Bruce K.[88%],Wanner  Daryl W.[88%]

Thu 3/1/07

Tue 1/2/07

Wed 1/24/07
Tue 1/9/07 Roehrich  Paul J.[5%],MF Consultant[5%]

Wed 1/24/07 Roehrich  Paul J.[10%]

Mon 10/30/06 Feist  A. Jill,Muscha  Brenda,Harter  Danan C.,Madern  La
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